
Underhill Roads Committee 

Meeting No. 24 

5/13/19 

Members present:  Kurt Johnson, Mike Weisel, Clarke Elliott, Nate Sullivan, Brian Bigelow 

Meeting convened at 5 pm at Town Hall 

Bridge 8 repair 

 Received one bid for the project, from ECI 
 Total base price was $182,000  (original estimate was $110,000) 
 Add-on for repair of wings walls and back walls was $39,000 
 Add-on for sandblasting and painting the downstream beam was $42,000 
 Kurt and mike will follow up with ECI and discuss ways to lower the cost 

 

Corbett Road bridge 

 T. R. Fellows (Cricket) has completed a preliminary design that looks fine 
 She will complete the wetlands permit  application (through Bannon Engineering) 

and will prepare constructible plans for potential bidding this fall/winter 
 Bannon has proposed a fee of $6550 which will fall within the original $18,000 

proposed for the whole project design and permitting by Fellows 
 Mike will go to the SB on May 23 and ask that we contract with Bannon for this 

amount 

Crack seal 

 Brian proposed to use last year’s bid request format with revised dates and 
locations 

 We have $10,000 left over from last year for roads they never got to plus another 
$10,00 allocated in this year’s budget 

 We recommend asking the SB for an additional $20,000 from reserves so that we 
can have about 2 weeks worth of sealing work done ($20,000 is good for about 1 
week) 

 We anticipate sealing on PV Road, River Road and other secondary roads that were 
skipped last year. 

 Mike will go to the SB on May 23 with this request 

East Engineering proposal for gravel roads 

 We agreed to move forward with having East Engineering proceed on design of the 
gravel road re-construction projects 

 Clarke felt we need not spend much time and effort on analyzing the base of the 
roads in question – this mud season essentially told us the bases are no good. 

 Nate suggested we excavate to a 24’ width at the base of the cut to allow for 2 – 20’ 
travel lanes and a 1’ shoulder on each side by the time we get back up to finished 
grade 

 The hope is that we could get all plans and Town approvals complete by the fall so 
we could advertise for bids and be ready to construct in spring 2020 



 Nate has begun to purchase materials for upper English Settlement and will proceed 
with reconstruction there this summer using the Town crew 

 

 

 

Paving 

 The plan for paving was discussed and refined as follows: 
o Pave remainder of River Road (up to the Hummel bridge) with a thick shim 

coat as was done last summer on most of the length 
o Repave Sugar Hill and Meadow Lane with a shim and a 1.5” overlay 
o Ask East Engineering to prepare a pre-paving design of the Town Hall lot to 

define condition of the base and design final grading that will not send water 
into the doorway of the Town Hall addition and will be compatible with the 
sedimentation basin that will occupy the west end of the parking lot 

o Hold off on paving Town Hall lot, Green Street and Krug Road apron until 
2020, as all this work will/may involve reclaiming and can be packaged 
together 

o Mike will discuss this approach with the SB on May 23 
 We discussed installing an underdrain and a low retaining wall along the base of the 

steep slope of River Road just west of the Center, but because we expect this road to 
be fully studied through  a UPWP grant, we felt it might be wasted work 

River Road UPWP grant 

 Kurt reported that there is a high likelihood of this grant being approved and 
moving forward 

 It would be a comprehensive study of the River Road corridor taking into account 
alignment, base conditions, bike provision and other roadway parameters 

Irish Settlement Road culvert 

 G. W. Tatro has been made aware of two potential problems with this project – bad 
grout around the pipe on the outlet headwall and water “piping” along the culvert 
during high flow 

 They have told the Town that they will assess and correct these problems in the 
near future 

Local gravel 

 Mike’s Boring did 7 bores at the old town gravel pit and 2 at the Town garage site 
 The cost of all the borings was $4060 
 At the Town pit, several holes were very good and a couple were not. 
 We agreed we should continue to explore opening the old Town pit and proceed 

with conversations with Pat Lamphere about creating a pit on his land 
 The 2 bores on Town land near the garage indicated mixed results with the better 

material quite near the property line and a steep slope, making this site less than 
desirable    

 



Meeting adjourned shortly after 6:30 pm 

 

 


